COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 05/ 2013

ESTI MATE SUMVARY 12: 42: 14
CONTI D C19314 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 19314- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 22.5 DAYS TI VE ALLOW 65 WORK DAYS
|-70 VEST OF FLAGLER PERCENT TI ME: 34.62 ORI G TI VE ALLOW 70 WORK DAYS
PRQJECT NO. | MD705- 080
|-70 VEST OF FLAGLER
NAVE OF RQAD: 070A
PRQJECT COUNTI ES: LI NCOLN KI T CARSON
CONTRACTOR:
MARTI N MARI ETTA MATERI ALS PAY PERI OD ENDI NG 09/ 05/ 2013 DATE TI ME STARTED 07/22/2013
10170 Church Ranch Way, Ste. 201 DATE LET 04/ 18/ 2013 DATE WORK BEGAN
DATE AWARDED 04/ 25/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 15/ 2013 DATE ACCEPTED
Vst ni nst er CO 80021 720- 245- 6400 DATE NOTI CE TO PROCEED 07/ 22/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 9,518, 759. 10 PARTI Cl PATI NG $ 994, 878. 59 $ 994, 878. 59
AWARD PROJECT AM: $ 8,474, 789.10 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 10. 45% TOTAL EARNI NGS 994, 878. 59 994, 878. 59
FUNDS AVAI LABLE: $  8,523,880.51 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 994, 878. 59 994, 878. 59
TOTAL CLAI VB $ 0.00 RETAI NAGE - 25, 856. 36 - 25, 856. 36
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 969, 022. 23 969, 022. 23
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 969, 022. 23 969, 022. 23
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 969, 022. 23

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19314-BID ESTI MATE RUN 09/ 05/ 2013
PRQJECT: | MD705- 080 ESTI MATE NO 0001 12: 42: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renoval of Asphalt Mat (Pl aning) 513, 074. 000 0. 000
Sy 51, 987. 000 85, 778. 55
1. 65000 51, 987. 000 85, 778. 55
0010 403-09210 *Stone Matrix Asphal t 72, 667. 000 0. 000
TON 6, 974. 690 659, 108. 21
94. 50000 6, 974. 690 659, 108. 20
0015 411-10255  Enulsified Asphalt (Sl ow Setting) 25, 652. 000 0. 000
GAL 2, 375. 000 5, 700. 00
2.40000 2, 375. 000 5, 700. 00
0020 614-80385 *Runble Strip 244, 230. 000 0. 000
LF 0. 000 0. 00
0. 10000 0. 000 0. 00
0025 625-00001 *Construction Surveying (Hourly) 65. 000 0. 000
HOUR 65. 000 8, 450. 00
130. 00000 65. 000 8, 450. 00
0030 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 500 133, 000. 00
266, 000. 00000 0. 500 133, 000. 00
0035 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 250 2, 000. 00
8, 000. 00000 0. 250 2, 000. 00
0040 627-00005 *Epoxy Pavenent Mar ki ng 1, 052. 000 0. 000
GAL 0. 000 0. 00
68. 25000 0. 000 0. 00
0045 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 1, 230. 000 0. 000
GAL 116. 000 4, 640. 00
40. 00000 116. 000 4, 640. 00
0050 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 13, 290. 000 0. 000
SF 0. 000 0. 00
11. 50000 0. 000 0. 00
0055 630- 00000 *Fl aggi ng 1, 080. 000 0. 000
HOUR 233. 000 5, 906. 55

25. 35000 233. 000 5, 906. 55



CONTI D C19314 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19314-BI D ESTI MATE RUN 09/ 05/ 2013
PRQJECT: | MD705- 080 ESTI MATE NO 0001 12:42: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 630- 00007 *Traffic Control Inspection 35. 000 0. 000
DAY 13. 000 2, 060. 50
158. 50000 13. 000 2, 060. 50
0065 630-00012 *Traffic Control Managenent 75. 000 0. 000
DAY 12. 000 6, 600. 00
550. 00000 12. 000 6, 600. 00
0070 630-80341 *Construction Traffic Sign (Panel Size A) 18. 000 0. 000
EACH 2.000 126. 80
63. 40000 2.000 126. 80
0075 630-80342 *Construction Traffic Sign (Panel Size B) 34. 000 0. 000
EACH 10. 500 777.00
74. 00000 10. 500 777.00
0080 630-80343 *Construction Traffic Sign (Panel Size O 26. 000 0. 000
EACH 2.500 185. 00
74. 00000 2.500 185. 00
0085 630-80355 *Portabl e Message Sign Panel 1. 000 0. 000
EACH 0. 500 1, 900. 00
3, 800. 00000 0. 500 1, 900. 00
0090 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 1. 000 950. 00
950. 00000 1. 000 950. 00
0095 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 0. 000 0. 00
26. 40000 0. 000 0. 00
0100 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 0. 000
EACH 0. 000 0. 00
28.50000 0. 000 0. 00
0105 630-80380 *Traffic Cone 500. 000 0. 000
EACH 150. 000 637.50
4. 25000 150. 000 637.50
0110 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
4,100. 00000 0. 000 0. 00



CONTI D C19314 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19314-BI D ESTI MATE RUN 09/ 05/ 2013
PRQIECT: | MD705- 080 ESTI MATE NO 0001 12:42: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0120 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0125 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0130 700-70018 F/ A Roadway Snoot hness | ncentive 400, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 279, 060. 000 0. 000
FA 50, 858. 480 50, 858. 48
1. 00000 50, 858. 480 50, 858. 48
0140 700-70021 F/ A On- The-Job Trai nee 960. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700- 70025 F/' A Quality Incentive Paynent 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700- 70031 F/ A | NTERI M SURFACE REPAI R HVA 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700- 70035 F/ A H gh Speed Internet 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 9,492,559.10 % 968, 678.59 $ 968, 678. 59



CONTI D: C19314 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19314-BID ESTI MATE RUN 09/ 05/ 2013
PRQJECT: | MD705- 080 ESTI MATE NO. 0001 12:42: 14

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0165 620-00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 8, 500. 00
8, 500. 00000 1. 000 8, 500. 00
0170 620-00012 Field Laboratory (d ass 2) 1. 000 0. 000
EACH 1. 000 12, 500. 00
12, 500. 00000 1. 000 12, 500. 00
0175 620-00020 Sanitary Facility 2.000 0. 000
EACH 2.000 5, 200. 00
2, 600. 00000 2.000 5, 200. 00
CAT 0400 CURRENT AMT  $ 26, 200.00 $ 26,200.00 $ 26, 200. 00
PRQJECT TOTAL CURRENT AMI $ 9,518,759.10%  994,878.59$% 994, 878.59



